



AGILE TEAM CHARTER TEMPLATE

This Agile Team Charter Template is free for you to copy and use on your project and within your organization. We hope that you find this template useful and welcome your comments. Public distribution of this document is only permitted from the Project Management Docs official website at:

ProjectManagementDocs.com

AGILE TEAM CHARTER DOST STARBOOKS: WHIZ CHALLENGE

**DOST Science and Technology Information Institute
Gen. Santos Ave., Upper Bicutan,
Taguig City, Metro Manila, 1631, Philippines**

APRIL 2026





TABLE OF CONTENTS

AGILE TEAM CHARTER OVERVIEW	3
PROJECT SPECIFIC INFORMATION.....	3
INTERPERSONAL TEAM DYNAMICS INFORMATION	4





AGILE TEAM CHARTER OVERVIEW

The Agile Team Charter serves as the foundation upon which all the team's work, agreements, tools, and behaviors are built for the STARBOOKS Whiz Challenge project. This document was built and agreed upon collectively by the project team, ensuring immediate buy-in and a shared sense of ownership over the project's direction and outcomes.

The charter incorporates both project-specific information — including the team's vision, mission, and success criteria — and interpersonal team dynamics covering team composition, rules of behavior, and communication norms. It is intended to remain a living reference throughout the project and should be accessible to all team members at any time during sprints, reviews, and retrospectives.

PROJECT SPECIFIC INFORMATION

Project Name: STARBOOKS Whiz Challenge

Project Sponsor: Department of Science and Technology – Science and Technology Information Institute (DOST-STII)

Faculty Adviser: Sir Jose Eugenio Quesada

Methodology: Agile/Scrum — two-week sprints

Target Completion: June 2026

Vision: To transform the existing DOST-STII STARBOOKS Whiz Challenge into a modern, engaging, and offline-capable gamified learning platform that makes STEM education more interactive, accessible, and enjoyable for students across the Philippines — particularly those in underserved communities attending DOST events, science fairs, and public exhibits.

Mission: To design, develop, test, and deploy an improved STARBOOKS Whiz Challenge application featuring four game modes (Whiz Challenge, Whiz Memory Match, Whiz Puzzle, and Whiz Battle), a badge and reward system, a player leaderboard, and a fully featured administrative dashboard — all built on an offline-first, LAN-based architecture using Flutter/Dart, Laravel, and MongoDB, and delivered to DOST-STII by June 2026.



Success Criteria:

1. All four game modes operate correctly on DOST kiosk hardware with stable, bug-free gameplay and reliable offline functionality by the target deployment date of June 2026.
2. The administrative dashboard enables non-technical DOST-STII staff to manage quiz content, monitor player activity, and process reward claims independently and without errors.
3. The application passes user acceptance testing with DOST-STII, receiving formal sign-off confirming that all deliverables meet their operational standards and educational goals.
4. Pilot testing with target student users yields positive feedback on usability, engagement, and educational value of the game modes.
5. All five project phases — Initiation, Planning, Executing, Monitoring & Controlling, and Closing — are completed within the approved budget of PHP 1,810,000 and delivered on schedule.
6. The complete system, including source code, documentation, user manuals, and deployment package, is formally handed over to DOST-STII upon project closure.

INTERPERSONAL TEAM DYNAMICS INFORMATION

Name	Role	Primary Responsibilities
Kelly Dumbrique	Project Manager / Product Owner / Liaison to DOST-STII	Overall project oversight; sprint backlog management; client communication with DOST-STII; administrative dashboard frontend development; change request management
Arcielle Marie Gercan	Lead Developer / Backend Developer	Server-side API development (Laravel); database integration (MongoDB); WebSocket server for Whiz Battle; Registration Page and Player Login Page frontend
Shandrae Lois Quianzon	Frontend Developer	Player-side game client development (Flutter/Dart); Whiz Challenge, Homepage, and Player Leaderboard implementation; design thinking documentation
Janice Maxene Salipande	Frontend Developer / Documentation Lead / QA Lead	Whiz Puzzle and Whiz Memory Match implementation; system diagrams; SRS compilation;



		OpenProject tracking and budget management
Mr. Jose Eugenio Quesada	Faculty Adviser	Technical guidance; sprint reviews; scope and design validation
DOST-STII Representatives	Project Sponsor	Requirements validation; educational content provision; sprint review participation; final deliverable acceptance

Rules of Behavior:

1. All team members will always treat each other with respect, regardless of workload pressure, differing opinions, or the outcome of sprint reviews.
2. Constructive feedback is a valued and expected part of our process. All critique must be directed at work and ideas, never at individuals, and must include actionable suggestions for improvement.
3. Every team member is accountable for the work they commit to in sprint planning. If a task is at risk of not being completed, the responsible member will raise it immediately — not at the sprint review.
4. No team member will make unilateral decisions on features, architecture, or scope changes. All significant decisions require discussion and team consensus before implementation.
5. Client and stakeholder feedback from DOST-STII is treated as a priority input. The team will document all feedback from sprint reviews and retrospectives and address it in the next sprint where applicable.
6. Scope creep identified during sprint reviews — a recurring concern noted in Sprint 4 and Sprint 5 retrospectives — will be formally logged as a change request and evaluated through the Change Management process before any work begins.
7. All personal devices will be silenced or put away during daily standups, sprint reviews, sprint planning, and meetings with the faculty adviser or DOST-STII.
8. Team members will acknowledge their mistakes openly and focus on resolution rather than blame. Lessons learned are documented in sprint retrospectives for continuous improvement.
9. Accomplishments — both individual and collective — will be recognized and celebrated as the team progresses through each sprint and phase milestone.
10. All team members are expected to attend scheduled meetings on time. Absences must be communicated in advance with sufficient notice and must not result in blocked work for other team members.



Communication Norms:

1. A **daily standup** will be held every Tuesday at 9:00 AM and Friday at 1:00 PM. Each standup covers: what was done yesterday, what will be done today, and any blockers.
2. **Weekly adviser meetings** will be held every Monday from 5:00 PM to 5:30 PM with Sir Jose Eugenio Quesada to review sprint progress, discuss technical decisions, and align on deliverables.
3. **Sprint reviews with DOST-STII** will be scheduled at the end of each sprint or at a mutually agreed date with the client. The Product Owner is responsible for coordinating availability and sending invitations at least three days in advance.
4. **Sprint retrospectives** will be conducted at the close of each sprint using the Glad / Sad / Mad format in Kollabe, ensuring all team members contribute equally to identifying what went well and what needs to improve.
5. All sprint review outcomes, client feedback, and meeting key discussion points will be documented in the Group Log within 24 hours of the meeting and uploaded to the shared SharePoint folder.
6. The **primary communication channel** for day-to-day team coordination is the group's designated messaging platform (MS Teams). Time-sensitive matters must be flagged clearly and acknowledged within the same working day.
7. All task updates, including time logs, status changes, and cost entries, must be reflected in **OpenProject** by the end of each working day to maintain accurate sprint tracking and budget visibility.
8. If a scheduled meeting needs to be cancelled or rescheduled, the Product Owner will notify all participants as early as possible and propose an alternative date within the same week.
9. All communications with DOST-STII are routed through the Product Owner to ensure consistent messaging and proper documentation of all client decisions and requests.
10. The team will use the **GitHub repository** for all source code commits, with meaningful commit messages per the agreed coding conventions. Individual commits are required — no batch commits on behalf of other team members.



SPONSOR ACCEPTANCE

Approved by the Project Sponsor:

Marievic V. Narquita
Information Services Section (ISS) Head of DOST-STII

Date: April 8, 2026

