



PROJECT CHARTER TEMPLATE

This Project Management Plan Template is free for you to copy and use on your project and within your organization. We hope that you find this template useful and welcome your comments. Public distribution of this document is only permitted from the Project Management Docs official website at:

ProjectManagementDocs.com

PROJECT CHARTER PLAN DOST STARBOOKS: WHIZ CHALLENGE

**DOST Science and Technology Information Institute
Gen. Santos Ave., Upper Bicutan,
Taguig City, Metro Manila, 1631, Philippines**

APRIL 2026





PROJECT CHARTER

DOST STARBOOKS: WHIZ CHALLENGE

This Charter formally authorizes the DOST STARBOOKS: Whiz Challenge Project to design, develop, and implement an enhanced gamified quiz application for integration into the existing STARBOOKS platform managed by the Department of Science and Technology – Science and Technology Information Institute (DOST-STII).

A comprehensive project plan will be developed and submitted to the Project Sponsor for approval. The project plan will include the scope statement, schedule, cost estimate, and provisions for scope, resource, schedule, communications, quality, risk, procurement, stakeholder management, and project control.

All resources will be coordinated in collaboration with the Project Sponsor, Ms. Marievic V. Narquita, Information Services Section (ISS) Head of DOST-STII.

The purpose of the DOST STARBOOKS: Whiz Challenge Project is to enhance the engagement, accessibility, and educational effectiveness of the existing STARBOOKS quiz application for Grade 1 to 12 students.

This project addresses the need for improved interactive learning tools by overcoming limitations of the current system, such as the lack of multiple game modes, absence of player progress tracking, and limited engagement features. It also responds to the need for offline-capable educational platforms, particularly in areas with limited or no internet connectivity.

The project deliverables include the design and development of an offline-first gamified application featuring four game modes (Whiz Challenge, Memory Match, Puzzle, and Battle), implementation of a rewards and badge system, player statistics tracking, an enhanced admin dashboard, and system integration with existing STARBOOKS kiosks. A user guide and supporting documentation will also be provided.

The objectives of the project are to increase student engagement, improve frequency of application use, and enhance understanding of science and mathematics concepts through interactive gameplay.

High-level risks include potential challenges in ensuring seamless offline functionality, maintaining system performance across varying kiosk environments, and managing



limited connectivity for features requiring online synchronization such as multiplayer and AI tools.

Success will be determined by the Project Sponsor based on successful deployment, positive user engagement metrics, increased utilization of STARBOOKS kiosks, and successful completion of pilot testing and system rollout without critical issues.

The Project Manager, Kelly Dumbrique, is hereby authorized to lead and manage the project from planning through deployment. The Project Manager is empowered to coordinate with stakeholders, assign tasks, manage schedules, and oversee project execution to ensure timely and successful completion.

The Project Manager is responsible for developing the project plan, monitoring scope, schedule, and performance, facilitating communication between the development team and DOST-STII, and ensuring that all deliverables meet the required standards. The Project Manager also has the authority to resolve issues, manage risks, and implement corrective actions as necessary.

The project plan will be submitted and approved in accordance with the milestone schedule below. Upon approval of the project plan resources will be assigned to the project and work will commence within 5 business days. The Project Sponsor must approve any schedule changes which may impact milestones. A detailed schedule will be included in the project plan. The high level milestone schedule is:

April – May 2025 – Planning and Requirements Analysis

May – Jun 2025 – UI/UX Design and Wireframing

September 2025 – Core Player Features Development Completed

October 2025 – Game Modes and Rewards System Development Completed

November 2025 – Multiplayer and Real-time Features Completed

December 2025 – Admin Dashboard Completed

January 2026 – System Testing Completed

February 2026 – Usability Testing (Pilot Phase) Completed

March 2026 – Performance Optimization and Bug Fixes Completed

April 2026 – Deployment to STARBOOKS Kiosks

May 2026 – Soft Launch and Final Adjustments

June 2026 – Official Release and Project Completion

The DOST STARBOOKS: Whiz Challenge Project does not require direct financial funding. The project is supported through collaboration with DOST-STII, which provides technical guidance, resources, and strategic oversight.



Development will utilize free and open-source tools, ensuring compatibility with existing STARBOOKS kiosk infrastructure. No additional costs are expected for hardware, software licenses, or deployment.

The project emphasizes cost-efficiency while maintaining high standards of quality, security, and performance.

SPONSOR ACCEPTANCE

Approved by the Project Sponsor:

Marievic V. Narquiza

Information Services Section (ISS) Head of DOST-STII

Date: April 8, 2026

