



STATEMENT OF WORK TEMPLATE

This Statement of Work Template is free for you to copy and use on your project and within your organization. We hope that you find this template useful and welcome your comments. Public distribution of this document is only permitted from the Project Management Docs official website at:

ProjectManagementDocs.com

STATEMENT OF WORK (SOW)

DOST STARBOOKS: WHIZ CHALLENGE

**DOST Science and Technology Information Institute
Gen. Santos Ave., Upper Bicutan,
Taguig City, Metro Manila, 1631, Philippines**

APRIL 2026





TABLE OF CONTENTS

INTRODUCTION/BACKGROUND	3
SCOPE OF WORK.....	3
PERIOD OF PERFORMANCE	4
PLACE OF PERFORMANCE.....	4
WORK REQUIREMENTS.....	4
SCHEDULE/MILESTONES.....	5
ACCEPTANCE CRITERIA	7
OTHER REQUIREMENTS	7





INTRODUCTION/BACKGROUND

The Statement of Work (SOW) is a document which describes the scope of work required to complete a specific project. It is a formal document and must be agreed upon by all parties involved. In order to be effective, the SOW must contain an appropriate level of detail so all parties clearly understand what work is required, the duration of the work involved, what the deliverables are, and what is acceptable. This section provides a general description of the project as well as highlights the project's background and what is to be gained by the project.

The DOST STARBOOKS Whiz Challenge has been approved in support of enhancing user engagement and promoting interactive learning through the STARBOOKS platform under the Department of Science and Technology – Science and Technology Information Institute (DOST-STII). In order to provide a more engaging and user-friendly experience for students and users, the Whiz Challenge Project will focus on developing an interactive quiz system which incorporates gamification elements such as leaderboards, rewards, and performance tracking.

It is imperative that DOST-STII utilizes the STARBOOKS platform as a tool for promoting science and technology knowledge while increasing user participation. The Whiz Challenge will allow users to interact with content in a more dynamic way while providing administrators with the ability to monitor performance and engagement. In order to accomplish this, the project will involve the design, development, testing, implementation, and training for the quiz platform. DOST-STII anticipates that this system will improve user engagement and strengthen the educational impact of STARBOOKS.

SCOPE OF WORK

The scope of work for the STARBOOKS Whiz Challenge Project includes all planning, execution, implementation, and training required for the development of an interactive quiz system integrated within the STARBOOKS platform.

The project team will be responsible for the design and development of the quiz system based on requirements provided by DOST-STII. Each stage of the project will require approval from DOST-STII management before moving on to the next stage. The project team must ensure it has adequate resources for designing, building, testing, and implementing the system and is also prepared to conduct training for users and administrators.

Specific deliverables and milestones will be listed in the Work Requirements and Schedules and Milestones sections of this SOW.



Not included in the scope of work is any major modification to existing STARBOOKS hardware or unrelated system components outside the quiz platform.

PERIOD OF PERFORMANCE

The period of performance for the Whiz Challenge Project is one (1) year and two (2) months beginning on April 2025 through June 2026. All work must be scheduled to complete within this timeframe. Any modifications or extensions will be requested through DOST-STII and the project team for review and discussion.

PLACE OF PERFORMANCE

The project team will perform a majority of the work at their own facilities. The team will be required to meet with DOST-STII representatives once per week (day and time to be determined) for a weekly status meeting. Additionally, all project reviews will be conducted with DOST-STII and attended by the project team.

DOST-STII will provide access to necessary STARBOOKS environments for testing and deployment. Once the project reaches the training phase, training sessions will be conducted either at designated institutions or through virtual platforms.

WORK REQUIREMENTS

As part of the STARBOOKS Whiz Challenge Project, the project team will be responsible for performing tasks throughout various stages of the project. The following is a list of these tasks which will result in the successful completion of this project:

Kickoff:

- Project team will create and present a detailed project plan including schedule, WBS, testing plan, implementation plan, training plan, and transition plan
- Project team will present project plan to DOST-STII for review and approval

Design Phase:

- Work with DOST-STII to gather requirements and establish system metrics
- Create system design based on collected requirements
- Develop design proposal for DOST-STII review and approval
- Present written status at weekly meetings



Build Phase:

- Project team will complete development of the quiz system based on approved design
- Project team will provide a detailed testing plan
- Implement features such as quizzes, leaderboard, rewards, and analytics
- Conduct testing in controlled and pilot environments
- Resolve any system issues identified during testing
- Compile a testing report to present to DOST-STII for review/approval
- Present written status at weekly meetings

Implementation Phase:

- Project team will deploy the system within the STARBOOKS platform
- Project team will begin providing system support from this point forward until the end of the period of performance
- Present written status at weekly meetings

Training Phase:

- Project team will provide training in accordance with the approved training plan
- Provide documentation and user guides
- Present written status at weekly meetings

Project Handoff/Closure:

- Project team will provide DOST-STII with all documentation in accordance with the approved project plan
- Project team will present project closure report for review and approval
- Project team will complete the project requirements checklist
- Project team will conclude system support at the end of the period of performance
- Present written status at weekly meetings

SCHEDULE/MILESTONES

The below list consists of the initial milestones identified for the STARBOOKS Whiz Challenge Project:

Statement of Work Approval	April 05, 2025
Project Kickoff	April 10-15, 2025
Design Review	August 15, 2025
Build Completion	March 31, 2025
Testing Completion	May 20, 2026
Implementation Review	May 25, 2026
Deployment Complete	May 28, 2026



Training Complete
Project Completion Review
Project Closure/Archives Complete

May 30, 2026
June 2, 2026
June 3, 2026

Phase	Timeline	Activities
Requirements Gathering and Planning	April – August 2025	• Meet with client and Stakeholders • Define scope and core features • Gather system requirements • Create use case and system diagrams • Draft project timeline • Design initial wireframes
Development Phase 1	September – October 2025	• Finalize system architecture • Set up development environment • Build registration and login • Develop homepage and profile • Create Memory Match and Puzzle games
Development Phase 2	November 2025 – March 2026	• Develop Whiz Challenge and 1v1 Battle • Implement leaderboard • Build admin dashboard • Add analytics and leaderboard tracking • Conduct internal testing



Testing, Deployment, and Finalization	April – June 2026	• Perform system-wide testing • Conduct user acceptance testing • Fix bugs and optimize performance • Finalize UI/UX polish • Deploy system and submit deliverables
---------------------------------------	-------------------	---

ACCEPTANCE CRITERIA

For the STARBOOKS Whiz Challenge Project, the acceptance of all deliverables will reside with DOST-STII management. A designated review team will ensure the completeness of each stage of the project and that the scope of work has been met.

Once a project phase is completed and the project team provides their report or presentation for review and approval, DOST-STII will either approve the phase for continuation or provide written feedback outlining any remaining tasks.

Upon completion of all project tasks, the project will enter the handoff/closure stage. During this stage, the project team will provide a project closure report and task checklist. Acceptance of this documentation by DOST-STII will acknowledge that all deliverables have been completed.

Any discrepancies involving completion of project tasks or disagreements will be reviewed and resolved through coordination between DOST-STII and the project team.

OTHER REQUIREMENTS

All project team members will comply with DOST-STII security and access requirements. Access to STARBOOKS systems will be granted only for project-related activities.

All development and testing will be conducted in controlled environments to ensure system stability and security. Any required system downtime during implementation will be scheduled in advance, and notifications will be provided to stakeholders.

Upon completion of the project, all temporary access granted to the project team will be revoked.



ACCEPTANCE

Approved by:

Marievic V. Narquita
Information Services Section (ISS) Head of DOST-STII

Date: April 8, 2026

